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ESTIMATE RUN 08/16/2013

ESTIMATE SUMMARY 09:18:27

CONTID: C18243         ESTIMATE NO: 0005 PROG 2005

PCN: 18243-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH285 PERFORMANCE MEASURE PERCENT TIME:

PROJECT NO: AQCR600-392                   

SH285 PERFORMANCE MEASURE

NAME OF ROAD: 285B

PROJECT COUNTIES: DENVER

CONTRACTOR:

STURGEON ELECTRIC COMPANY, INC. PAY PERIOD ENDING 08/16/2013 DATE TIME STARTED 06/25/2012

12150 E. 112TH AVE. DATE LET 04/12/2012 DATE WORK BEGAN

 DATE AWARDED 04/26/2012 DATE TIME STOPPED 06/26/2013

 DATE CONTRACT EXECUTED 05/16/2012 DATE ACCEPTED 06/26/2013

HENDERSON CO 80640     303-286-8000 DATE NOTICE TO PROCEED 06/25/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 327,944.15 PARTICIPATING $ $ 21.18

AWARD PROJECT AMT: 296,007.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.00

WORK DAYS

WORK DAYS

84.40%

51,165.99

21.18

21.18

21.18

$

$

$

$

276,778.16

0.00

276,778.16

0.00

276,778.16

-4,440.11

0.00

272,338.05

0.00

AMOUNT DUE 272,338.05 21.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 21.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 6

ARAPAHOE, REGION 6  

41.0 TIME ALLOW: 50

ORIG TIME ALLOW: 50
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PCN: 18243-BID    ESTIMATE RUN 08/16/2013

PROJECT: AQCR600-392                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Potholing 34.500

0.000

203-01597  
 

120.000

HOUR

155.00000 5,347.5034.500

0.00

0010 *Erosion Log (12 Inch) 32.000

0.000

208-00002  
 

100.000

LF  

6.50000 208.0032.000

0.00

0015 *Gravel Bag 30.000

0.000

208-00034  
 

50.000

LF  

11.50000 345.0030.000

0.00

0020 *Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

750.00000 750.001.000

0.00

0025 *Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

8.000

LF  

80.00000 0.000.000

0.00

0030 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

8.000

HOUR

70.00000 0.000.000

0.00

0035 Erosion Control Supervisor 14.000

0.000

208-00205  
 

20.000

HOUR

70.00000 980.0014.000

0.00

0040 *Fence (Plastic) 40.000

0.000

607-11525  
 

200.000

LF  

4.00000 160.0040.000

0.00

0045 1-1/2 Inch Electrical Conduit 8.000

0.000

613-00150  
 

20.000

LF  

24.00000 192.008.000

0.00

0050 *2 Inch Electrical Conduit (Bored) 2,230.000

0.000

613-00206  
 

2,393.000

LF  

12.15000 27,094.502,230.000

0.00

0055 2 Inch Electrical Conduit (Plastic) 73.000

0.000

613-01200  
 

73.000

LF  

18.50000 1,350.5073.000

0.00
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PCN: 18243-BID    ESTIMATE RUN 08/16/2013

PROJECT: AQCR600-392                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 2-1/2 Inch Electrical Conduit (Liquidtight Flexible 
Metal) 

28.000

0.000

613-04250  
 

40.000

LF  

26.50000 742.0028.000

0.00

0065 Pull Box (24"x36"x24") 7.000

0.000

613-07023  
 

7.000

EACH

1,200.00000 8,400.007.000

0.00

0070 Pull Box (30"x48"x24") 2.000

0.000

613-07040  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

0075 Lighting Control Center (Pedestal Only) 3.000

0.000

613-50105  
 

3.000

EACH

2,385.00000 7,155.003.000

0.00

0080 Communications Cabinet 6.000

0.000

614-72830  
 

6.000

EACH

2,420.00000 14,520.006.000

0.00

0085 Microwave Vehicle Radar Detector 4.000

0.000

614-72887  
 

4.000

EACH

10,835.00000 43,340.004.000

0.00

0090 Travel Time Indicator 5.000

0.000

614-80010  
 

5.000

EACH

10,515.00000 52,575.005.000

0.00

0095 Spread Spectrum Radio 2.000

0.000

614-86002  
 

2.000

EACH

4,490.00000 8,980.002.000

0.00

0100 Serial to IP Converter 1.000

0.000

614-86007  
 

1.000

EACH

2,165.00000 2,165.001.000

0.00

0105 *Fiber Optic Cable (Single Mode) (12 Fiber) 4,102.000

0.000

614-87010  
 

4,102.000

LF  

1.85000 7,588.704,102.000

0.00

0110 Optical Transceiver 7.000

0.000

614-87020  
 

7.000

EACH

4,285.00000 29,995.007.000

0.00
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PCN: 18243-BID    ESTIMATE RUN 08/16/2013

PROJECT: AQCR600-392                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Closed Circuit Television Pole 5.000

0.000

614-87325  
 

5.000

EACH

2,910.00000 14,550.005.000

0.00

0120 *Test Fiber Optic Cable 1.000

0.000

614-87350  
 

1.000

L S 

13,155.00000 13,155.001.000

0.00

0125 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

13,750.50000 13,750.501.000

0.00

0130 *Flagging 11.500

0.000

630-00000  
 

40.000

HOUR

19.00000 218.5011.500

0.00

0135 *Traffic Control Management 41.000

0.000

630-00012  
 

50.000

DAY 

485.00000 19,885.0041.000

0.00

0140 *Construction Traffic Sign (Panel Size A) 4.500

0.500

630-80341  
 

16.000

EACH

5.25000 26.255.000

2.63

0145 *Construction Traffic Sign (Panel Size B) 5.400

0.600

630-80342  
 

6.000

EACH

10.50000 63.006.000

6.30

0150 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.900

0.100

630-80358  
 

1.000

EACH

52.50000 52.501.000

5.25

0155 *Traffic Cone 63.000

7.000

630-80380  
 

100.000

EACH

1.00000 70.0070.000

7.00

0160 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

14,930.000

F A 

1.00000 0.000.000

0.00

0165 F/A Partnering 0.000

0.000

700-70011  
 

590.000

F A 

1.00000 0.000.000

0.00
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PCN: 18243-BID    ESTIMATE RUN 08/16/2013

PROJECT: AQCR600-392                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0175 F/A Furnish & Install Electrical Service 119.200

0.000

700-70082  
 

6,000.000

F A 

1.00000 119.20119.200

0.00

0180 F/A Erosion Control 0.000

0.000

700-70380  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0185 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

3,000.000

F A 

1.00000 0.000.000

0.00

CAT 276,778.1521.18327,944.15CURRENT AMT0200 $ $ $

$ 276,778.1521.18$327,944.15$CURRENT AMTPROJECT TOTAL


